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Subject:  AMENDMENTS TO THE 2014 SHOPP 

RECOMMENDATION 
 

I recommend that the following 2014 SHOPP Amendments be approved:  

 

 

SHOPP Amendment 14H-376 

Amends the 2014 State Highway Operation and Protection Program by incorporating project 

cost, scope, schedule and technical changes as shown in the Attachment. 
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  DONNA M. BERRY 

Approved:  SHOPP Statewide Development 
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2014 SHOPP Amendment 14H-376 

Cost, Scope, Schedule and Technical Changes 
Includes Federal Emergency Relief Funds 

($ Thousands) 

Dist County  Route Post Miles Location/Description PPNO EA EFIS# Prog RW Const FY Support Comments 

04 Alameda 880 28.5/29.0 In Oakland, from 23rd to 
29th Street.  Rehabilitate 
roadway. 

0044Q 1A683 0412000335 201.120 100 9,900 
8,000 

15/16 
17/18 

PA&ED 
PS&E 

RW 
Const 

10 
2,200 

100 
2,640 

10 
2,000 

100 
2,100 

Update schedule 
and cost per 
approved PCR. 

05 Santa 
Barbara   

1 15.6 Near Lompoc, at the 
Salsipuedes Creek 
Bridge No. 51-0095.  
Replace Bridge (Scour 
Mitigation) 

1501 0A050 0500000007 201.111 100 5,560 
6,500 

15/16 
17/18 

PA&ED 
PS&E 

RW 
Const 

2,065 
1,398 

122 
1,500 

3,000 
2,359 

122 
2,000 

Update schedule 
and cost per 
approved PCR. 

09 Inyo 168   In Bishop, from Pioneer 
Lane to Route 395; also 
on Route 395 from Jay 
Street to Wye Road. 
Upgrade pedestrian 
facilities.  

0611 35210 0900020090 201.378 1,448 2,860 
3,270 

17/18 PA&ED 
PS&E 

RW 
Const 

287 
733 

1,306 
556 

287 
936 

1,730 
765 

Update cost per 
approved PCR. 

                

                

                

                

 

http://www.dot.ca.gov/hq/transprog/SHOPP/Approved_PCRs/04-1A683_2015-March_3.pdf
http://www.dot.ca.gov/hq/transprog/SHOPP/Approved_PCRs/05-0A050_2015_March_3.pdf
http://www.dot.ca.gov/hq/transprog/SHOPP/Approved_PCRs/09-35210_2015_March_3.pdf

